CHANGE ORDER NO. 1 Contract No. 02-041 DATE: 21 APR 03
PO# 20458 PROJEC : Water Tra |55|on Llne Constructlo Phase III WT 0116

OWNER CONTRACTOR.

City of College Station Joe Orr, Inc.

P.Q. Box 9960 2167 Post Qak Circle Ph: (979) 690-3378
College Station, Texas 77842 College Station, TX 77845 Fax: (979) 690-3378

PURPOSE OF THIS CHANGE ORDER:
A. Increased survey costs due to change in proposed alignment

A 53 Changgof”propo'séd alignment $50.00000 | 0 4 $50.000.00
TOTAL | _$50000.00

ORIGINAL CONTRACT AMOUNT $150,000.00
Change Order No. 1 $50,000.00 33.33% CHANGE
REVISED CONTRACT AMOUNT $200,000.00 33.33% TOTAL CHANGE
ORIGINAL CONTRACT TIME N/A
Time Extension No. 1 N/A
Revised Contract Time N/A
SUBSTANTIAL COMPLETION DATE 30-Jul-02
Rewsed Substanual Complehon Date‘_ - 30 Sep~03 _ -
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